passIn - Work packages

Subject	Туре	Start date	Due date
Projektstart	Milestone	12 September 2017	12 September 2017
Grobplanung gestartet	Milestone	12 September 2017	12 September 2017
Feinplanung gestartet	Milestone	03 October 2017	03 October 2017
Grobplanung abgeschlossen	Milestone	03 October 2017	03 October 2017
Planung	Phase	12 September 2017	14 November 2017
Feinplanung abgeschlossen	Milestone	14 November 2017	14 November 2017
Technische Planung gestartet	Milestone	14 November 2017	14 November 2017
Teschnische Planung abgeschlossen	Milestone	04 December 2017	04 December 2017
Programmierung gestartet	Milestone	04 December 2017	04 December 2017
Implementierung	Phase	14 November 2017	24 April 2018
Programmierung abgeschlossen	Milestone	24 April 2018	24 April 2018
Projektabgabe	Milestone	28 April 2018	28 April 2018

12 September 2017 1/1